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Accomplishments (week of 11/30)

Project Coordination/Construction Management Activities

Field Activities

Materials Summary This Week Total

Approximate Contaminated Soil 
Excavated (CY)

0 48,840

Solidified Waste (CY) 0 44,453

• Continued injection of contact stormwater
under EPA ER

• Operated WDW138 overnight throughout the 
week and WDW73 during working hours

• Resumed earthwork operations in Phase 1 of 
RCRA Cell

• ESD UPDATE:  PNL discussions with EPA 
indicated State UIC will not prepare memo 
requested by EPA.  Carlos Sanchez and John 
Meyer (EPA) are pushing ESD internally at EPA 
for signature without UIC memo.   Emergency 
Response extension to December 31, 2015.

Water Management
• 2/10  inch of rain this  week (Thurs AM) 
• Pump contact water to APIs
Injection Wells – 623,000 gallons of 
Contact water injection through both 
wells under EPA ER.  
WDW‐138:  75‐78  gpm with highest  
injection pressure of  987 psi.  
WDW‐73:  73‐75 gpm with highest 
injection pressure of 1189. 
Solidification
• None
Contaminated Soil Excavation
• None

Landfill

• Continued disking and drying of clay
• Resumed Earthwork covering 4 acres of 
Phase 1 RCRA Cell

• Rain has delayed liner installation
• Once Phase 1 is dry and final grading a is 
completed and final densities/moisture 
tests meets specs, liner install will begin.

• Liner install expected to start on a 4 acre 
portion of the 11 acre Phase 1 RCRA Cell 
next week.

Pre‐Treatment System 
• System will be used as needed during 

high  pH or increased sediment 
conditions

Other
• Daily air monitoring and water truck 
usage for dust suppression
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Project Coordination/Construction Management Activities

Upcoming Project Activities Upcoming Field Activities

• Continue to operate injection wells through 
EPA ER until December 31, 2015

• Support EPA effort to hold Public Meeting in 
Texas City in Dec/Jan timeframe. Fact sheets 
and posters provide to EPA.

• Continue injection of contact water under 
EPA ER

• Disking and drying of Phase 1 RCRA C Cell

• Final  grading of RCRA C landfill subgrade

• Excavate final leachate trenches

• Excavate liner anchor trenches

• Installation of liner components

• Delivery and staging of RCRA Cell  materials

• Site visits by IQAT (EnSafe)

• Continue Sludge Pond and Oil Pit  
solidification once RCRA Cell is ready to 
accept waste

• Temporary spray cover field pilot activities
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Dozers disking clay in Phase 1 of RCRA Cell to promote air drying. 
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Close up of clay after disking.
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Dozer grading and compacter rolling subsurface in Phase 2 of RCRA Cell.




